



Thursday: Foam 3 cm  
cord prototype

Monday: Have model 3D Printed and begin wiring  
died old port, testing to see if it charges

wednesday: Finish wiring, attach spinner, test

Friday finishing touches, testing

Fail-Safe: If USB port cannot be obtained, just  
have small light bulb to demonstrate